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DAILY WORK ORDER / REPORT
SITE NAME : MARCO S - 98 DATE : 8/31/98
ORDER NUMBER: 0024
ON SCENE COORDINATOR: JANICE KROONE

MONITORS: E.P.A
WORK AUTHORIZED

Mixing dirt in zone # 6 with fly ash

Zone # 6
Hertz 20 loads at 7 cu yd

Industrial Construction
Removing asbestos from inside the bigger heater
Cutting off top of heater to remove gasket
Cut open end on smaller heater for entry

One load of fly ash delivered

PERSONNEL
Ken Monce - Operator 325 CAT
Jeff Kinney - Truck Driver
Gerald Booker - Labor
Bob Schmrtting - Operator 963 Cat
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CONTRACT NO:68-S7-7001
RESPONSE MANGER:RON LYBARGER

CONTRACTOR: IT CORPORATION
WORK ACCOMPLISHED

140.00 cu yd = 168.00 tons

27.58 Tons
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NOTE: Using 1 2 tons oer ctiyd. do to some matenal being wet and some dry That will change day by day
FOR TOTAL TONS OF EXCAVATED SOIL IS PAGE 3





Equipment Tracking

DAILY EQUIPMENT TRACKING FORM
Job Name :Marco

Date : 8/31/98

EQUIPMENT Billables (B)
Model/Type Equip # Onsite Used Non-Bill (NB) Notes OFF SITE

Pickup-4 wheel drive
Office-8X40

Excavator-CAT EL240-325
CAT 963 4&1 bucket
6 cu yd Dump Truck

79-629
72-597
Rental
Rental

Rental-1

4/1/98
2716/98
2/17/98
6/6/98

6/17/98

X

X

X

X

X

( B )
( B )
( B )
( B )
( B )
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TOTAL TONS FROM MARCO

AREA REMOVED
Zone 6

TOTAL

TOTAL TONS
168.00

168.00

NOTES
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